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Summary

The Middle Branch of the Patapsco River is Baltimore’s best untapped natural resource. Located two
miles south of Baltimore’s world-famous Inner Harbor, it’s six mile waterfront offers more than 275
acres of underutilized land and 100 acres of urban park land that the City plans to transform in to a
dynamic, new mixed use district that will substantially increase the City’s tax base and position
Baltimore to compete as an international city. Yet unlike the Inner Harbor, this district will be on the
forefront of a new evolution in urban redevelopment, one that embraces an intermodal transit system,
creates a network of restored wetlands, open spaces, and trails and lifts up the surrounding distressed
neighborhoods through workforce development, affordable housing and neighborhood revitalization.

In order to catalyze the first phase of this revitalization, the City of Baltimore is requesting a
Transportation Investment Generating Economic Recovery (TIGER) grant of $35,530,274 towards a
$148.4 million transportation infrastructure improvement program. In turn, these improvements will
repair and enhance a network of roads, bridges, railroad crossings, transit stations and trails serving the
first phase of new development in the Middle Branch, the Westport Waterfront TOD, a $1.2 billion,
public-private partnership.

The Westport Waterfront TOD embodies President Barack Obama’s commitment to the redevelopment
of brownfields and urban centers. President Obama has acknowledged that “for too long, federal policy
has actually encouraged sprawl and congestion and pollution, rather than quality public transportation
and smart, sustainable development.” The Westport Waterfront TOD represents the most economically
competitive, shovel-ready project in the Baltimore region, involving the improvement of a dynamic
multi-modal network with job creation and sustainable development.

In 2008, the City of Baltimore approved the sale of Tax Increment Financing (TIF) bonds to fund a
majority of the transportation infrastructure costs, and the Westport TOD proceeded to become
“shovel-ready,” obtaining all required permits. Construction is ready to proceed; however, ongoing
turmoil in the municipal bond market has prevented the City from issuing the TIF bonds. Without the
TIGER grant or a very strong and immediate national economic turnaround, this shovel ready
transportation infrastructure program and the Westport Waterfront TOD are likely to be put on hold
indefinitely — missing critical opportunities for Baltimore to create thousands of temporary and
permanent jobs, leverage significant private investment, capitalize on the federal Base Realighment
and Closure (BRAC) program in the region, and realize the holistic vision for the redevelopment of the
Middle Branch.

Funds from the TIGER grant, in combination with other local, state, federal and private resources, will:

e Link the Westport Light Rail Station to the Westport Waterfront TOD with a pedestrian bridge
over CSX railroad tracks

* Convert a former CSX railroad “swing bridge” to a hiker/biker bridge, part of the City’s Gwynns
Falls Trail, linking the north and south shores of the Middle Branch

¢ Improve the geometry of MD-295 ramps to and from the Westport area to more safely
accommodate increased traffic accessing the Westport Waterfront

e Upgrade at-grade railroad crossings to improve vehicular and pedestrian safety
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e Resurface and/or reconstruct area roadways to a State of Good Repair and construct a new
boulevard within the Westport Waterfront redevelopment area

¢ Remediate brownfield conditions and reduce unfiltered runoff into the Middle Branch

The success of Westport Waterfront and the City’s Middle Branch Initiative hinges on the prompt
completion of the transportation infrastructure program and enhancement of the area’s multiple
transportation modes. Specific projects contained in this application can be implemented individually or
as part of a broader package, depending on the extent of TIGER funding realized. Taken together, the
application emphasizes short and long term job creation, improvement of the multi-modal
transportation system, increased levels of public safety, complex public-private partnerships/funding
mechanisms, and environmentally-transformative redevelopment all within an Economically Distressed
Area (EDA).

Westport Waterfront Proposed Transportation Infrastructure Program

The proposed improvements to be funded by the TIGER grant are listed in Table 1 and represent a range
of highway, bridge, transit, and bicycle/pedestrian projects necessary to adequately serve the proposed
transit-oriented development at Westport Waterfront. Even with an aggressive goal of 30% of all trips
being non-motorized or by transit, the TOD will still generate significant auto trips which require modest
capacity enhancements to the local and regional roadways near the TOD; at full build-out, the Westport
Waterfront TOD is expected to generate 3,110 AM peak-hour trips and 4,014 PM peak hour trips. As
the Westport area transitions from low-intensity industrial uses to high-intensity, mixed-use
development, providing these roadway improvements is critical to avoid congestion and safety hazards
on MD 295 and on the ramps leading to and from Interstate 95. Moreover, the proposed improvements
are necessary to bring the transportation network to a “State of Good Repair” so as to make Westport
and the entire Middle Branch area more attractive to private investment.
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Table 1: Transportation Infrastructure Program Summary
(All Projects Have Completed Preliminary Engineering )

Proposed Infrastructure Improvements Cost (in millions)

1. MD 295/Annapolis Rd/Waterview Ave: Interchange and ramp 6.02

improvements

2. SB MD 295 to Annapolis Rd: Ramp improvements 1.44

3. SB MD 295, 1-95 to Annapolis Rd: Lane revising to improve weaving 2.16

4. Annapolis Rd — A)Monroe St: New turn lane and turn signal; B) Clare St: 1.44

New turn lane and signal; C) Manokin St: New turn lane and signal

5. A) Manokin St: Convert to two 1-way lanes; B)Wenburn St: Convert to two 0.65

1-way lanes

6. Annapolis Rd/Russell St: Widen for new lane for NB 1-95 ramp traffic to turn 0.36

on Annapolis Rd

7. Light Rail Station: A) Light Rail station enhancements; B) Kent Street 3.00

Pedestrian Bridge: Construct pedestrian bridge across CSX tracks

8. Kloman Street Multipurpose Trail: Convert roadway into Gwynns Falls trail 0.50

extension

9. CSX Swing Bridge: Structural rehabilitation to support pedestrian/bike trail 5.00

10. Waterview Ave: Resurfacing and base repairs 1.25

11. CSX Grade-Crossing Improvements: A) Wenburn St; B) Waterview Ave; C) 0.50

Manokin St

12. A) Waterview/John Moale Blvd: Install new signal; B)John Moale 10.15

Blvd/Wenburn St: Install new signal; C) John Moale Blvd: Construct new road

13. Pedestrian bicycle trail construction and enhancements 0.34

14. Public electric conduit and street lighting improvements 2.71
TOTAL IMPROVEMENTS 35.53

I. Primary Selection Criteria: Long-Term Outcomes

A. Improving Roadway Conditions and Operations to a State of Good Repair

In 2008, Baltimore City adopted an asset management approach to roadway and bridge investment,
after years of politically-driven resurfacing or streetscape projects which left the City’s overall roadway
network in a state of disrepair. In particular, implementing the pavement management program
established a mechanism to regularly evaluate the relative health of the pavement network and to
provide City decision makers with better information about the benefits and consequences of budget
decisions and their effect on the pavement network for both today and the future. Of course, layered
onto this systemic approach to pavement preservation planning are criteria relating to the overall health
of the City’s economy and neighborhoods. For a copy of the City’s asset management report, see:
http://www.baltimorecity.gov/government/transportation/tiger.php

In addition, the City also uses standard Highway Bridge Inventory data to prioritize its bridge
rehabilitation and replacement investments. Under the leadership of Mayor Sheila Dixon, the City has
significantly ramped up its overall bridge program from an average of one replacement and one rehab
project every two years, to a programmed average of three replacements and three rehabs every year,
beginning in 2010. Using an asset management approach, and considering economic growth criteria
(such as neighboring industrial land uses where posting restrictions should be avoided) the City will
dramatically improve its Citywide Bridge Sufficiency Rating by 2014. The Westport Waterfront project
includes the reconstruction of three bridges with a BSR of less than 60.
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In planning for the Westport Waterfront project, the City is bringing the asset management approach to
bear, prioritizing transportation investments based on their condition and criticality to future economic
growth. As a result:

* The City of Baltimore will invest $5,000,000 towards roadway resurfacing or repair projects in
the TOD area and surrounding communities in order to raise the Pavement Condition Index (PCl)
for Westport and surrounding communities by 20% from 64 to 77 — moving these communities
in the top tier of neighborhoods Citywide for pavement condition.
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* Two bridge projects in the corridor, Annapolis Road/Waterview Avenue over MD 295 (BSR 43.1)
and the Maisel Street Pedestrian Bridge are entering final design and will be under construction
concurrent with the early stages of the Westport Waterfront project. A third bridge, Annapolis
Road over MD 295 (BSR 35.2), is in the Preliminary Investigation and Development Phase and is
expected to be under construction as the first two projects begin their close-out. The total
investment in these three bridge projects is expected to be $20.1 million. TIGER funds will be
used to increase the scope of already programmed bridge rehabilitation projects to improve
roadway operations in their immediate vicinity.

Roadway Operations

In a comprehensive planning approach similar to asset management, the City has developed a Middle
Branch Transportation Plan to identify operational, safety and capacity deficiencies in the
transportation network. For more information on the plan, see: www.middlebranch.com. The purpose
of the Middle Branch Transportation Plan was to comprehensively assess the area’s multi-modal
transportation network for issues of capacity, quality and safety, based on existing travel conditions and
land uses, and to identify transportation system improvements based on future development potential.
This plan built a detailed quantitative data set from traffic counts, transit ridership databases, the City’s
pavement management system, field observations, development proposals, and other sources. Multiple
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stakeholder interviews and community meetings were held to gather qualitative data, identify goals and
desires, and to consider alternatives. Implementation activities are currently being programmed to take
advantage of tax increment financing and traffic mitigation fees associated with vertical development.

In the Westport area, current roadway conditions surrounding the development site have several
deficiencies which lead to poor traffic operations, thereby increasing emissions from traffic congestion
and reducing motorist safety. These deficiencies reflect 1950s era highway design practices and the
area’s relatively low transportation capacity needed for industrial trip generation. As the Westport area,
and much of the Middle Branch, transforms from light industrial use to more intensive mixed-use
development, modest improvements to roadway geometry, traffic control, signal timing and
intersection configuration are required, as are the strengthening of intermodal connections (see Section
| — Primary Selection Criteria: Livability).

To improve roadway operations to a “State of Good Repair,” TIGER funds will be used to:

e Widen MD 295 southbound and reconstruct the bridge abutments to extend the exit ramp to
Annapolis Road and provide for an improved merge/weave area for vehicles exiting 1-95
northbound to MD 295 and/or Annapolis Road.

e Extend the exit ramp from northbound MD 295 to Waterview Avenue and improve substandard
geometry.

e Upgrade lane assignments, turn lanes and traffic signals along Annapolis Road between
Waterview Avenue and Monroe Street.

To validate the efficacy of these improvements, a capacity analysis was performed for full-build out
conditions comparing the operations with and without the proposed transportation infrastructure
improvements. The projected traffic volumes for year 2018 were obtained from the Middle Branch
Transportation Plan and were analyzed using Synchro/SimTraffic and the Highway Capacity Software
(HCS) to determine the Level of Service (LOS). Six levels of service are defined to represent operating
conditions, ranging from A to F. “A” represents optimum operating conditions and “F” represents
congestion. The table below summarizes the results of the analysis.

Table 2: Level of Service (LOS) Summary
2018 Build 2018 Build

Synchro HCS

AM/PM AM/PM

Synchro HCS
AM/PM AM/PM

Improvement Section Without Improvements ‘ With Improvements

MD 295/Annapolis Road/Waterview Avenue
Annapolis Road at Waterview Avenue C/B C/A
SB MD 295 Ramps at Annapolis Road c/C B/C
Merge from Manokin Street to SB MD 295 B/D A
Diverge from SB MD 295 to Annapolis Road C/F A
Weave SB MD 295 b/w Manokin Street and Annapolis Road 2 B/B
Diverge from NB MD 295 to Waterview Avenue E/C D/C
NB MD 295 Ramp at Waterview Avenue C/A A/A

SB MD 295 to Annapolis Road

Merge from Annapolis Road to SB MD 295 | | Cc/D | | B/C

SB MD 295/SB 1-95 to Annapolis Road
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SB MD 295 mainline prior to on-ramp from 1-95 B/C C/D

Weave SB MD 295 b/w on-ramp from [-95 and Manokin Street D/D D/E
Annapolis Road/Monroe Street Cc/B Cc/B
Annapolis Road/Russell Street Exit Ramp from NB 1-95 Cc/B C/A

Waterview Avenue/John Moale Boulevard

1 . . N
The separate merge/diverge areas become a weaving section

The results of the analysis indicate that while the majority of the changes improve traffic operations and
levels of service, SB MD 295 congestion increases slightly due to the elimination of one mainline
approach lane. It is important to note here that while congestion may be slightly worse, the revised lane
use significantly improves safety by reducing the number of required lane changes downstream of the
merge.

I. Primary Selection Criteria: Long-Term Outcomes

B. Economic Competitiveness

The Westport Waterfront TOD is located in one of Baltimore City’s most distressed areas, which has not
benefitted from the most recent wave of urban transformation. Decades of disinvestment and the loss
of thousands of manufacturing jobs have placed the surrounding neighborhoods at the bottom third of
more than half of City’s key health indicators including life expectancy (40) and child asthma (43). Only
26% of the housing units are owner occupied compared to 43% for the rest of Baltimore City.
Unemployment is high at 14.4% compared to 9.4% nationally in June 2009, and 43.8% of the population
over the age of 16 are not part of the labor force at all; 37% of residents are living in poverty. The
neighborhood is severely underserved in terms of employment centers and basic goods and services.
(Sources: Baltimore City Health Department and 1990/2000 Census Data, CB Richard Ellis 2008). The
injection of over 15,000 retail, office and hotel jobs associated with the Westport TOD will directly
benefit the surrounding neighborhoods. The addition of 2,000 market rate and 200 affordable housing
units, combined with the City’s investment in housing rehab will rejuvenate the area’s struggling housing
market, and ensure that area residents can participate in the economic revitalization of their
neighborhood.

In terms of contributing to national competitiveness, many experts believe that urban places like the
Westport TOD will be the sustainable, quality locations that will make the United States competitive in
the future. The Brookings Institution’s report, “Unleashing the Potential of the Metropolitan Nation,” for
example, argues that, “when the economy recovers, income inequality and relentless pressure on
natural resources and demand for unsustainable energy sources will loom ever larger,” as barriers than
are currently recognized. Therefore, to achieve a true prosperity, “...our nation must leverage its key
assets—innovation, infrastructure, human capital, and quality places—principally concentrated in
metropolitan areas.” As Harvard economist Michael Porter writes, ‘the most important drivers of
competitiveness are not national. They are regional and local.””?

Judged by the Brookings criteria, the Westport Waterfront TOD represents metropolitan Baltimore’s
best opportunity to leverage its key assets to strengthen its national and international economic
competitiveness:

2 “Blueprint for American Prosperity: Unleashing the Potential of a Metropolitan Nation,” The Brookings
Institution, Washington, DC., Page 1
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¢ Infrastructure: The Westport Waterfront’s proximity to interstate highways, public
transportation, downtown Baltimore, as well as connectivity to Baltimore-Washington
International Airport, make it one of the most potentially economically competitive areas in the
mid-Atlantic region. Existing highway networks connect the site to Washington D.C. and to the
entire northeast corridor along I-95. With only modest infrastructure improvements, especially
when compared to suburban Greenfield development otherwise occurring as a result of BRAC,
the Westport Waterfront TOD contributes greatly to the metropolitan area’s economic
competitiveness. Funds from the TIGER grant will make these improvements possible.

e Human Capital: A growing public/private partnership has embraced the surrounding
community and is developing a human capital strategy to ensure that existing residents thrive
alongside the new development. To this end, the Westport Waterfront TOD includes a
Workforce Development Center which will provide a wide range of services including job
readiness and skills training, and long-term job retention and follow-up support. From this base
of locally-developed capital, the TOD developer and its contractors have made a strong
commitment to give residents a first opportunity for jobs created through the City’s “Resident’s
First” program. The project also represents a commitment to diversity, having self-established a
goal for minority- and women-owned business enterprise participation in site development of
30% MBE/10% WBE — higher than the City’s usual goals for infrastructure contracts. Taken
together, all of these components demonstrate a significant investment in local, disadvantaged
residents in order to develop the community to its fullest potential.

* Quality Places: Designed to achieve the highest, Platinum-rating, under the US Green Building
Council’s LEED for Neighborhood Development program, the Westport Waterfront TOD
redefines sustainable urban living. As a true mixed-use, transit-oriented center, the Westport
Waterfront TOD offers a unique opportunity to live, work and play in one neighborhood with
direct, car-free access to downtown and to regional destinations via light rail or bicycle.
Westport will offer a diversity of housing options, too, with a binding commitment to create
nearly 200 on- and off-site affordable housing units.

* Innovation: The strategic location of the Westport Waterfront TOD with its close proximity to
two major defense installations and major universities provides an incredible opportunity to
capture and concentrate the required knowledge-based industries associated with Base
Realignment and Closure in a smart growth location that will minimize sprawl. Maryland has the
second-highest share of the workforce with at least a bachelor’s degree, is first in the
percentage of the workforce with a graduate or professional degree, and first in doctoral
scientists and engineers as a percentage of total employment.> Westport Waterfront’s
development is critical to the City’s ability to channel a significant portion of regional growth
associated with the federal Base Realignment and Closure (BRAC) program into an area
already served by infrastructure, rather than a Greenfield site that requires all new
infrastructure. In 2005, the federal base realignment decision called for Maryland’s Aberdeen
Proving Ground (APG) and Ft. Meade bases to absorb functions from two out-of-state bases that
were slated for closure. The Westport Waterfront TOD is located halfway between APG and
Fort Meade and within a reasonable commuting distance. Current estimates indicate that the
State of Maryland could receive as many as 60,000 new jobs over the next decade. The

> 2008 Community and Economic Impact Study: The Brains Behind Baltimore, How Higher Education is Driving
the Region’s Economic Future;” Baltimore Collegetown Network; Baltimore, MD. Page 7.
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Westport Waterfront TOD presents an ideal location for firms working closely with either or
both military installation and requiring easy access to Washington, DC (see Map A, below).

Map A - BRAC Transportation Analysis Zones (TZs) by 45-Minute Commute Sheds around BRAC Facilities -
Aberdeen Proving Ground (APG) and Ft. Meade (FTM)
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Maryland Governor Martin O’Malley awarded Westport one of the State’s first “BRACZone”
designations in 2008 providing tax incentives and technical assistance in recognition of the Westport
Waterfront TOD’s strategic importance in minimizing sprawl which could be associated with such a
massive influx of jobs and residents to suburban military installations.

I. Primary Selection Criteria: Long-Term Outcomes

C. Livability

The Westport community has been a working class neighborhood that saw a massive decline in industry
and residents after World War Il. Geographically, the residential community is bisected by MD-295 and
is separated from the waterfront by contaminated and vacant industrial properties. The community
today is characterized by residential vacancy and social distress. The average life expectancy in the
surrounding area is a full two years lower than the Citywide average; on 11 of 19 community health
indicators, the area ranks within the lowest third (least healthy) of all communities.
http://www.baltimorehealth.org/info/neighborhood/55%20Westport.pdf

Rather than leading to displacement and gentrification, the Westport Waterfront TOD is playing a lead
role in helping to strengthen surrounding communities and existing residents. To this end, rebuilding
the neighborhood’s social and civic infrastructure has been an important early effort of the Westport
Waterfront TOD. The developers of the Westport Waterfront TOD are working with a diverse group of
public, non-profit, foundation and private partners to rebuild the organizational capacity of the
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community, strengthen civic institutions, promote workforce and youth development, and plan for the
physical revitalization of the surrounding neighborhood. In addition, the Westport Waterfront TOD will
greatly improve the current health of residents by promoting walkabilty, improved air quality and access
to better quality food and services through new pedestrian and bicycle friendly connections, mixed-use
development and environmental restoration both in the TOD and surrounding neighborhood.

Additional detail on community partnerships can be found in Section IV - Secondary Selection Criteria:
Partnerships.

As the project moves toward the physical development stage, improving the neighborhood’s
kransportation infrastructure is the next priority. The Westport project will provide transportation
improvements that are critical to the redevelopment of vacant and underutilized industrial property in
the Westport, Mt. Winans, Lakeland, and Cherry Hill neighborhoods. New development made possible
by transportation improvements will provide direct opportunities for local residents to find entry- to
mid-level employment opportunities in construction, retail and hotel jobs.

The Westport Waterfront TOD’s investment into new, light rail station enhancements, bike paths, MD
295 interchanges, and feeder street improvements will enhance and extend connections between the
existing Light Rail, bike path and street network providing new and/or easier access for residents in the
surrounding communities to jobs, civic institutions and shopping. The rehabilitation of the CSX swing
bridge as part of the Gwynns Falls Trail will allow community members to access neighborhoods to the
east without having to walk or bicycle along major streets. Improvements will also allow users to access
existing employment and service centers along the Light Rail Line and the existing 15-mile Gwynns Falls
bike trail. New pedestrian bridges, parks, piers, and bike trails will bring new recreational opportunities
to the surrounding neighborhoods and the larger region.

I. Primary Selection Criteria: Long-Term Outcomes

D. Sustainability

The Westport Waterfront TOD will catalyze the restoration of the long-neglected Middle Branch of the
Patapsco River and serve as a model for future development along the 6-mile waterfront. The Westport
TOD integrates smart growth, urban design, and green building techniques into the design of the 50-
acre TOD and the construction of 4.8 million square feet of mixed-use buildings. The Westport
Waterfront TOD is committed to achieving the highest “platinum” rating under the new LEED for
Neighborhood Development (LEED ND) program of the US Green Building Council. A unique partnership
between public, private, and non-profit organizations is also focused on restoring the environment in
the surrounding neighborhoods through tree planting, contamination remediation, and habitat
restoration.

The elements of Westport Waterfront TOD’s LEED for Neighborhood Development (LEED ND) program
include:

e Smart Location and Linkage: The Westport Waterfront TOD conserves natural and financial
resources by locating in an area already well-served by public infrastructure and transit.
Westport Waterfront TOD is directly served by Baltimore’s Light Rail transit line that stretches
north from City Center to Hunt Valley and south from City Center to BWI Thurgood Marshall
Airport in Hanover, Maryland.
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* Neighborhood Pattern and Design: The Westport Waterfront TOD utilizes pedestrian-friendly,
urban design that is focused on mixed-use development that provides walkable access to goods
and services. TIGER funds will be used to extend the Gwynn’s Falls Trail onto the site and
extend the trail across the Middle Branch via an abandoned swing-bridge owned by CSX. New
street connections extend from the existing neighborhood to the waterfront. In addition, the
creation of a soft-edge waterfront will include eight acres of protected habitat and forest
conservation areas, the planting of 70,000 trees, shrubs, and plants, and a system of recreated
wetlands and 16-foot wide, heavily planted dry swales that clean storm water runoff before it
enters the Chesapeake Bay.

e Green Construction and Technology: The Westport Waterfront TOD employs green building
techniques. These include high performance street lights that are energy efficient, the use of
recycled materials and pervious asphalt. LEED certified buildings will reduce energy use by 24%
and water use by 30%.

The results of this sustainable development plan can be seen in two particular quantitative analyses:
the first relating to auto emissions, fuel consumption and air quality; and, the second relating the
environmental quality.

Concentrating development in a high-density urban area that is served by multiple transit modes will
reduce automobile dependence, greenhouse gas emissions, and negative effects on the environment.
The Westport Waterfront TOD will reduce vehicle trips by connecting directly to the existing Light Rail
station and walk/bike paths. Weekday boardings currently average approximately 650 (2008 MTA).
Projected weekday boardings could exceed 1,600 based on the Traffic Impact Study data and the
assumption of a long-term modal split of 30%. Consolidating living, shops and office space within a
convenient area will also reduce vehicle trips. Given the density and size of the project, the increase in
transit ridership will further enhance air quality, reduce automobile dependence, and benefit the
environment.

The table below highlights the reductions in emissions associated with the the Westport Waterfront
TOD project and the associated transportation improvements. SimTraffic was used to evaluate fuel
consumption and compare green house gas emissions for the two conditions (existing traffic volumes
with and without the proposed transportation infrastructure improvements). The model calculates fuel
consumption and levels of emissions based on vehicle speed and acceleration. The modal split is 15%.

Table 3: Change in Emissions
AM Peak Hour

Without With % Diff

PM Peak Hour
Without With % Diff

Sustainability Category

Fuel Used (gallons/hour) 289.2 279.6 -3.32% 351.4 241.9 -31.16%
HC Emissions (grams/hour) 2,342 2,611 11.49% 2,507 2,293 -8.54%
CO Emissions (grams/hour) 68,978 71,421 3.54% 69,331 64,094 -7.55%
NOx Emissions (grams/hour) 7,873 8,347 6.02% 7,245 7,728 6.67%

In the table above, the reduction in emissions and improved air quality is a direct result of the
transportation infrastructure improvements. In certain circumstances, capacity improvements may
increase fuel and air emissions since vehicles will consume more fuel. In addition, several new traffic
signals are proposed that now require vehicles on the mainline to start and stop, thus increasing the fuel
consumption and emissions. This is likely the reason why there is degradation in emissions during
certain hours.
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Second, the aggressive habitat restoration, wetlands creation and storm water management program
will lead to positive long-term environmental benefits, helping the City achieve its goal of making the
Middle Branch swimmable and fishable by 2020 and improving overall habitat. Water quality scores
over the past 20 years for the Patapsco River have been consistently poor, rating at D- with showing no
signs of improving. Elements include:

e Restoration of coastal and marine habitat to benefit species of concern by stabilizing
approximately 1,200 linear feet of existing eroding shoreline with rip rap and creating .37 acres
of fringe wetlands contiguous to a newly expanded habitat conservation area;

e Reduction of nitrogen, phosphorous, and sediment pollutants from entering the Middle Branch
through the use of porous paving for the multipurpose trail, the use of a dry swale system along
John Moale Boulevard and the expansion and reconstruction of the Kloman Swale; and

e Installation of a trash interceptor at the Smith Cove outfall that is expected to remove upwards
of 17,400 lbs of solid waste trash per year representing 17% of the total trash debris entering
the Middle Branch.

The Bay Health Index, prepared by the NOAA Chesapeake Bay Office and the University of Maryland
Center for Environmental Sciences (UMCES), has graded water quality at the Westport Waterfront TOD
area a D-. For more information on the health of the Middle Branch, see: http://www.eco-
check.org/reportcard/chesapeake/2008/summaries/patapsco_back rivers/

I. Primary Selection Criteria: Long-Term Outcomes

E. Safety

Transportation investments associated with the Westport Waterfront TOD provide much needed safety
improvements as the area transitions from low-volume industrial land uses to higher-volume
commercial and residential land uses. TIGER funds will be used to:

e Construct a new pedestrian bridge at the Westport light rail station, thereby eliminating the
need for an at-grade pedestrian crossing of the CSX tracks; and rehabilitate the pedestrian
bridge over MD 295 to improve both pedestrian access and safety between neighborhoods that
are currently bisected by the roadway.

e Upgrade safety features at several railroad crossings near the site to enhance both pedestrian
and vehicular safety. These will include fencing and Closed Circuit TV improvements, as well as
gate and signal improvements. Rail crossings at Waterview Avenue, Wenburn Avenue, and
Manokin Street are being targeted for these safety improvements.

e Construct off-site roadway improvements to eliminate several substandard design features of
the freeways and ramps, and improve safety at intersections serving the neighborhood. The
proposed ramp improvements at various interchanges along MD 295 will increase the length of
the acceleration and deceleration lanes. In addition, the lane configuration along southbound
MD 295 will be modified to simplify the existing weaving configuration and reduce the required
number of lane changes. Several intersection improvements include construction of new turn
lanes, modifying existing or adding new signal phases and installing new signals. The crash
reduction potential of the specific improvements is presented in the table below:
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Table 4: Crash Reduction Factors

Infrastructure Improvements Crash Reduction
Factor (%)

Annapolis Rd./Waterview Ave./Russell St. Interchange Improvements (Roadway): Widen 26
Ramp, Increase acceleration lane length

Extend NB MD 295 Deceleration Lane to Waterview Avenue 26
Widen NB MD 295 Ramp to Waterview Avenue 26
Extend SB MD 295 On-Ramp from Annapolis Road 26

SB MD 295/SB 1-95 to Annapolis Road (Reduce Lanes) 26
Annapolis Road/Monroe Street: Signal Phasing Modification, Install a Left-Turn Lane 58
Annapolis Road/Clare Street: Install a New Signal 20
Annapolis Road/Manokin Street: Signal Phasing Modification, Install a Right-Turn Lane 28
Manokin Street - One-way conversion 43
Wenburn Street - One-way conversion 26
Annapolis Road/Russell Street Exit Ramp from NB 1-95: Widen to provide right-turn lane 26
Waterview Avenue Resurfacing 33
Kent Street Light Rail Pedestrian Bridge 13

Source: Desktop Reference for Crash Reduction Factors; Report No. FHWA-SA-08-011, Sep ‘08

Based on the crash reduction factors cited in the table above, a 13-58% reduction in crashes can be
expected from the proposed off-site transportation infrastructure improvements. Crash data and police
reports for three years from 2005 to 2007 were available from the Baltimore City Department of
Transportation for various intersections and roadways with planned improvements. A benefit to cost
ratio was calculated based on the number and type of correctable crashes at each intersection, the cost
for intersection improvements, and the crash reduction factors shown in the table below.

Table 5: Summary of Benefit-Cost Ratio Calculations

Infrastructure Improvements Correctable Improvement Crash Reduction B/C Ratio
Crashes Costs Factor (%)

Annapolis Road at Manokin Street 5 $360,000 28 0.47

Annapolis Road at Monroe Street 3 $720,000 58 0.60

Annapolis Road at Clare Street 6 $360,000 20 0.55

Annapolis Road at Wenburn Street 5 $290,000 43 0.31

BW Parkway/Russell Street (0.87 39 $9,980,000 26 0.12

mile roadway segment, roadway

Improvements Only)

As shown in table above, it is estimated that 58 crashes are potentially correctable by the proposed
improvements. Although the benefit-to-cost ratio for each of the proposed improvements is less than
1.0, it is important to note that they were developed to primarily address capacity constraints. Any
potential reduction in crashes is an added benefit.

Finally, as part of the City’s overall transportation program, although not considered as part of this
application, the City and Developer intend to:

e Upgrade sidewalks and sidewalk ramps to improve ADA access within and around the site.

e Add Westport Elementary/Middle School to its Safe Routes to Schools and Operation LifeSaver
programes, as traffic begins to increase from nearby development.

In addition to vehicular and pedestrian safety, the Developer’s remediation of the Brownfield site will
eliminate the potential of unintended release of hazardous materials, particularly those that might enter
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the Middle Branch tributary of the Chesapeake Bay, helping to preserve one of Maryland’s greatest
natural resources.

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

A. Quickly Create and Preserve Jobs and Rapid Increase in Economic Activity

With the TIGER investment and other existing funding sources, the City of Baltimore and the
Developer are ready to advertise projects for construction within 30-90 days of grant notification.
Within two years of grant notification, the total projected amount spent on the transportation
infrastructure program will be approximately $116.9 million, which includes the $35.5 million TIGER
grant request. In addition, the transportation program will leverage $189.5 million of private building
development scheduled to be completed by 2013.

Long-term, after the initial transportation program is completed in 2012, another $76,471,075 of
transportation improvements will be invested to complete the build out of the TOD. This allows 3.6
million square feet of buildings to be completed by 2020, representing an additional $539.8 million in
construction expenditures.

The Westport Waterfront TOD generates significant construction jobs during the 2-year infrastructure
construction. Below is a quarterly breakdown of the 1,070, one-year, direct jobs created from the
public infrastructure and private building development under construction within 2 years from TIGER
Notice to Proceed.

Table 6: Total Estimated On-Project One Year Job Starts per Quarter

nd rd th st nd rd rd st

27 Q 3°Q 47 Q 1" Q 27 Q 3'Q 4°Q 1" Q Total
2010 2010 2010 2011 2011 2011 2011 2012

27 76 134 152 158 215 154 154 1,070

Source: STV, September 2009. Note: Construction jobs are estimated based on Full-Time Equivalent for a one-year period.

Upon the completion of the full build-out of the Westport Waterfront TOD, more than $1.2 billion of
private investment and 15,000 permanent jobs will have been created by the project. Table 7 below
shows the mid and long-term temporary and permanent jobs made possible by the initial transportation
program investment.

Table 7: Mid and Long-Term Jobs Created

Type of Job 2012- 2015 2015- 2020

Temporary 1-Year Jobs

Infrastructure 655 n/a 655
Private Building Development 1,035 2,316 3,351
Total 1,690 1,390 4,006
Permanent Jobs

Office Direct 2,597 5,516 8,113
Hotel Direct n/a 307 307
Retail Direct 320 360 680
Indirect 2,073 4,475 6,548
Total 4,990 10,658 15,648

Source: Municap, July 2009
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Both Baltimore City and the TOD developer have a strong commitment to community hiring and
utilization of minority/women (MBE/WBE) and disadvantaged firms. To this end the Westport
Waterfront TOD includes a workforce development center that will serve as a central location for non-
profit workforce development programs, such as ABC's Project)lUMPSTART (construction job
placement), Living Classrooms PROJECT SERVE (employing residents in housing rehabilitation) and Parks
& People’s Clean & Green Program (hiring young adults to promote and clean community areas and
waterfront). In addition, the City and the TOD developer are committed to MBE and WBE participation
in the site development. Taken together, all of these components demonstrate a significant investment
in local, disadvantaged residents and business in order to ensure the surrounding community directly
benefits from new investment.

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

B. Benefit Economically Distressed Areas

The Westport Waterfront transit oriented development is a public-private partnership which kicks off
implementation of Baltimore City’s Middle Branch Master Plan. Adopted in 2007, the Middle Branch
Plan aims to redevelop and revitalize the Middle Branch estuary and waterfront as a mixed-use
community through economic and community redevelopment, ecosystem restoration and protection,
and recreation and education programs. For more information, see
www.ci.baltimore.md.us/government/planning/middleBranchMasterPlan.php. The Middle Branch
represents Baltimore’s next focus area of investment which will build off of the success of the Inner
Harbor redevelopment and capitalize on BRAC-related growth in the region. As an EDA, Baltimore City
will benefit from the significant new tax revenue, investment and jobs generated by the Westport TOD.
Tax revenues are projected to include $24 million per year in incremental real property taxes and $18.5
million per year in personal income tax, personal property tax, and hotel occupancy taxes (Source:
Municap 2009).

The surrounding communities of Westport/Mount Winans/Lakeland/Cherry Hill are together some of
the City’s most economically distressed areas. Of the City’s 55 designated neighborhoods, these
communities rank in the bottom third of more than half of City’s key health indicators including life
expectancy (40) and homicide (43). The neighborhoods are also in the lower half for infant mortality
rate (27). (Source: Baltimore City Health Department, http://www.baltimorehealth.org/info/
neighborhood/55%20Westport.pdf)

In 2008, the median household income in the area was $28,346. As of June 2009, unemployment is high
at 14.4% when compared to 9.4% nationally, and 43.8% of the population over the age of 16 were not
part of the labor force at all. 37% of residents are living in poverty. In addition to high unemployment,
the community suffers from declining home-ownership and increased vacancy, with 22.2% of the houses
vacant, representing a 119% increase since the 1990 Census. Only 26% of the housing units are owner
occupied compared to 43% for the rest of Baltimore City. The neighborhood is severely underserved in
terms of employment centers and basic goods and services. (Sources: Baltimore City Health Department
and 1990/2000 Census Data).

The injection of over 15,000 retail, office and hotel jobs will directly benefit the Westport, Mount
Winans and Lakeland neighborhoods. The addition of 2,000 market rate and 200 affordable housing
units will increase property values in a struggling housing market.

However, new private and public investment and improved infrastructure is not always enough to
improve the quality of life in a distressed area. As such, the City of Baltimore and Westport TOD are
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working to lift up and support the surrounding community through physical revitalization, workforce
development and new economic opportunities for residents.

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

C. Project Schedule

With strong political and community support, the Westport Waterfront TOD has followed an aggressive
schedule. Project planning took place from 2007-2009, with the project receiving City Council approval
on November 27, 2007. Acquisition has been fully completed for the TOD and no right-of-way is needed
(other than temporary construction easements) for the projects associated with the TIGER grant.
Preliminary design (and in some cases final design) has been completed for projects #1-11 in Table 8.
Design has been completed and permits have been obtained for projects #12-14.

The table below demonstrates that the Westport Waterfront project is truly shovel-ready.
Advertisement for on-site infrastructure improvements can begin within 30-90 days of grant approval
and will require two years to complete. Advertisement of off-site improvements can also begin within
the same time frame, but some projects will lag until Fall of 2010 as projects complete final design and
approval. The City of Baltimore, in cooperation with the Maryland State Highway Administration (which
accepts stewardship responsibility for the City’s federal-aid program), has a strong track record of
advertising projects on-schedule; 24 of 27 projects scheduled for advertisement in anticipation of the
2009 construction season were advertised on-schedule. All projects will be substantially completed by
December 2011.

Table 8: Project Schedule
(All Projects Have Completed Preliminary Engineering)

Proposed Improvements Cost (in Estimated Advertisement Date
millions)
1. MD 295/Annapolis R'd/Waterwew Ave: 6.02 November 2010
Interchange and ramp improvements
?. SB MD 295 to Annapolis Rd: Ramp 1.44 November 2010
improvements
3. ?B MD 295, I-9.5 to Annapolis Rd: Lane revising 516 November 2010
to improve weaving
4. Annapolis Rd — A)Monroe St: New turn lane
and turn signal; B) Clare St: New turn lane and 1.44
signal; C) Manokin St: New turn lane and signal June 2010
5. A) Manokin St: Convert to two 1-way lanes; 0.65 ] 5010
B)Wenburn St: Convert to two 1-way lanes ) une
6. Annapolis Rd/Russell St: Widen for new lane 0.36 ber 2010
for NB 1-95 ramp traffic to turn on Annapolis Rd ’ November 201
7. Light Rail Station: A) Light Rail station 3.00
enhancements; B) Kent Street Pedestrian Bridge: September 2010
Construct pedestrian bridge across CSX tracks
8. Kloman Street Multipurpose Trail: Convert
roadway into Gwynns Falls trail extension 0.50 May 2010
9. CSX Swing Bridge: Structural rehabilitation to
. . . 5.00 October 2010

support pedestrian/bike trail
10. Waterview Ave: R faci db

\ aterview Ave: Resurfacing and base 125 May 2010
repairs
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11. CSX Grade-Crossing Improvements: A)
Wenburn St; B) Waterview Ave; C) Manokin St 0.50 May 2010
12. A) Waterview/John Moale Blvd: Install new 10.15
S|gnalf B)John Moale Blvd/Wenburn St: Install May 2010
new signal; C) John Moale Blvd: Construct new
road
13. Pedestrian bicycle trail construction and 0.34 May 2010
enhancements
_14. Public electric conduit and street lighting 2.71 May 2010
improvements

35.53 All projects to be completed by
Total Improvements December 2011

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

D. Environmental Approvals

In addition to its significant economic benefits, the Westport Waterfront TOD will catalyze efforts to
restore the habitat and ecosystem of a major estuary feeding the Chesapeake Bay. Given the nature of
the Westport Waterfront site, significant environmental planning and documentation has occurred to
date. This significantly improves the project’s ability to quickly and effectively enter and complete the
NEPA process for projects #12-14, as shown in Table 8. This project is confident in completing NEPA by
May 2010 given the extent of data collection and environmental approvals already in place. In addition,
the City has received, or expects to receive, a Categorical Exclusion for projects #1-11.

To date, the following local, state and federal environmental and development approvals for projects
#12-14 received include:

e Mass Grading Permit (Phase |): Obtained on February 12, 2009
e Storm Water Management Master Plan: Approved on April 30, 2009

e Wetland Impact Permits: All permits for construction of the Shoreline Wetlands and non-tidal
impacts have been obtained from the Maryland Department of Environment, the US Army Corps
of Engineers, Critical Area Commission, and City of Baltimore. The final permit for construction
was received on July 1, 2009. The Permits include:

0 Tidal Wetland Licenses 06-0393-R.: Approved January 5, 2009
0 Dept of Army Permit CENAB-PO-RMN: Approved March 25, 2007
0 Dept of Army Letter of Authorization: Approved January 29,2009

To the extent that higher-level NEPA approvals are required to proceed with any individual project, the
development team and the City of Baltimore have a comprehensive environmental database that can be
used to satisfy NEPA requirements. Importantly, no new studies or field data collections are
anticipated, given the data already assembled. Resource topics for which significant data collection,
and in some cases impact analysis, that have been completed include:

e Storm Water * Vegetation

* Floodplains e Wildlife

e Wetlands e Historic and Archaeological resources
e RTE species e Hazardous Materials
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e Chesapeake Bay Critical Area e Section 4F Lands (Parks & Recreation

e Geology Land, and Cultural)
e Topography * land Use

e Soils e Utilities

e Groundwater e Public Services

e Surface Water * Socio- Economic

e Aesthetics e Costal Zone

e Recreation e Climate

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

E. Legislative Approvals

The Westport Waterfront TOD has received all necessary legislative approvals. Approvals received to
date include:

e The City of Baltimore adopted Planned Unit Development and Zoning approvals for the TOD in
2007.
0 Ordinance 07-609: http://legistar.baltimorecitycouncil.com/attachments/2081.pdf
0 Ordinance 07-608: http://legistar.baltimorecitycouncil.com/attachments/2080.pdf
e Three ordinances creating a Tax Increment Financing District and borrowing authority were
adopted in 2008 for the TOD.
0 Council Bill 08-94: http://legistar.baltimorecitycouncil.com/detailreport/?key=4030
0 Council Bill 08-95: http://legistar.baltimorecitycouncil.com/detailreport/?key=4031
0 Council Bill 08-96: http://legistar.baltimorecitycouncil.com/detailreport/?key=4032

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

F. State and Local Planning

The Westport TOD project is strongly supported by state and local government. It has been identified as
a priority project in the following local planning documents:

e Baltimore’s Comprehensive Master Plan of 2007
0 www.baltimorecity.gov/government/planning/compplan/
e Baltimore Enterprise Zone
0 www.baltimoredevelopment.com/assistance/enterprise.aspx
e Middle Branch Master Plan
0 www.ci.baltimore.md.us/government/planning/middleBranchMasterPlan.php
e City of Baltimore Comprehensive Economic Development Strategy 2008
0 www.ci.baltimore.md.us/.../111208 CEDS evaluation indicators presentation BNIA N
ov6th.pdf
e Middle Branch Transportation Plan
0 www.baltimorecity.gov/.../transportation/.../022409 Middle%20Branch%20Presentatio
n.pdf
*  Westport/Mount Winans/Lakeland Master Plan
0 www.ci.baltimore.md.us/government/planning/images/WestportMtWinansLakelandMP

-pdf
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e Baltimore Regional Transportation Board Letter of Support
0 www.baltimorecity.gov/government/transportation/tiger.php

In addition, consistency is achieved with the Baltimore Region Transportation Plan, Outlook 2035:
Baltimore Region Constrained Long Range Plan (CLRP) www.baltometro.org/content/view/1019 and the
MPO governing board has expressed its support for the project in a letter (www.baltimorecity.gov/
government/transportation/tiger.php). Adding TIGER funds to the CLRP, TIP/STIP can occur within 30 —
45 days of grant award.

The Westport Waterfront TOD has also been and the identified as a priority in the following state
documents:

e FY 2009-2014 Consolidated Transportation Program
0 www.mdot.state.md.us/Planning/CTP09-14/Index
* BRAC Zone Designation:
0 http://www.ci.baltimore.md.us/mayor/downloads/BRACtion%20Plan.pdf
e Statewide Transportation Improvement Program
0 www.mdot.state.md.us/Planning/STIPandTIP/2008STIP.pdf
e 2009 Maryland Transportation Plan
0 www.mdot.state.md.us/Planning/Plans%20Programs%20Reports/Reports/MTP/09MTP.
pdf
e 2007 City of Baltimore Priority Letter to Maryland Department of Transportation
0 www.mdot.state.md.us/Planning/County Priority Letters/Index.html
e State of Maryland BRAC Action Plan
0 www.brac.maryland.gov/documents/2007bracActionPlan.pdf
¢ Maryland Climate Action Plan
0 www.mde.state.md.us/assets/document/Air/ClimateChange/Appendix D Mitigation.p
df
e 2009 Maryland Trails: Strategic Implementation Plan
0 www.mdot.state.md.us/Planning/TSIP/index.html
e 20-Year Bicycle & Pedestrian Access Master Plan
0 www.mdot.state.md.us/Planning/Bicycle/FINALB.pdf

Il. Primary Selection Criteria: Job Creation & Economic Stimulus

G. Technical Feasibility

The Westport Waterfront project and its associated transportation elements are the product of a
comprehensive master plan for the Middle Branch area, an aggressive and enlightened development
approach by the private-sector, and public sector collaboration in reserving tax increment financing,
developing traffic management plans, and partnerships in environmental remediation. The Middle
Branch Transportation Comprehensive Plan assessed the area’s multi-modal transportation network for
issues of capacity, quality, and safety, based on existing travel conditions and land uses, and to identify
transportation system improvements based on future development potential. Since 2006, the private
sector development team and public partners from dozens of local, state and federal agencies have
worked together to firmly establish the project’s technical feasibility. All systems are “go” once the
final gap in the financial package is resolved.
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Fully engineered construction documents have been approved by the City of Baltimore, which include
design of the public infrastructure (roads, water, sanitary sewer, conduit systems, stormwater and street
lighting) necessary to support the Phase | build-out development program of the TOD. Traffic engineers
have prepared a traffic simulation model to project total peak hour traffic volumes and evaluate
measures of traffic control within the development to establish roadway geometry and intersection
signalization design. A Traffic Impact Study (TIS) has been performed by the City’s Department of
Transportation and a traffic mitigation plan accepted. In 2008, the Baltimore City Council also approved
$160 million in Tax Increment Financing (TIF), the largest TIF in Baltimore’s history, to fund the
construction and installation of the public infrastructure.

A team of wildlife biologists, environmental engineers, environmental attorneys and landscape
architects has secured complex regulatory approvals and permits for the infrastructure and vertical
development in the first phase of the TOD. These approvals include brownfield clean-up, critical area
restoration and tidal and non-tidal flood plain mitigation. The site required careful planning to meet the
goals of the State of Maryland’s Critical Area program which aims to improve water quality, forest cover
and wildlife habitat in the Chesapeake Bay watershed. The approved storm water management master
plan creates a holistic framework for implementing best management practices for water quality for the
project.
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Il. Primary Selection Criteria: Job Creation & Economic Stimulus

H. Financial Feasibility

The City of Baltimore and the Westport Waterfront TOD development team have developed a multi-
pronged financial plan to advance the project into construction. Rigorous financial analysis by Municap,
Praeger/Seely, and the City’s Finance Department have validated the financial feasibility of the bond
sales; the City’s Capital Improvement Program already includes the federal and state funds listed below,
except for the $5 million in local highway user revenues which will be programmed for City FY11 and
FY12. For nearly 30 years, Baltimore City has managed its own Federal Administration highway projects
without having an adverse audit finding.

¢ Tax Increment Financing/Recovery Zone Bonds ($84,828,482) — The City of Baltimore has
created a TIF district for the Westport Waterfront TOD area. The legislation approved the sale
of municipal bonds, valued at $157.1 million (5106 million net of issuance costs), which would
be repaid through the City’s collection of incremental real property taxes in the District. As
noted above, ongoing turmoil in the municipal bond market has prevented the City from issuing
the full amount TIF bonds at this time; there is a growing consensus that some level of TIF bonds
may be able to be sold in the next 12 months. If the TIF bonds can not be issued in a timely
manner, the City has committed its allocation of Recovery Zone Economic Development Bonds
to the project. These funds would be used for site work, private infrastructure and utilities, etc.,
as well as public infrastructure (roads, stormwater management, etc.) It is anticipated that he
TIF bonds will be issued in two tranches. The first allocation of $7.9 million will be for
improvements to neighborhood collector streets, utility and pubic space improvements. The
second allocation of $69.3 million will be for minor arterial construction, trail and marina
improvements.

* Federal Funds ($20,100,000) — The City receives an annual share of approximately 5.5% of the
State of Maryland’s apportionment of federal-aid highway funds, spread across multiple
categories (Bridge Rehab and Replacement, Interstate Maintenance, Surface Transportation,
National Highway System, etc.) From this annual allocation, the City has programmed $20.1
million in Bridge Rehabilitation and Replacement funds and Surface Transportation Program
funds to advance the three bridge projects described above.

e State Funds ($2,959,000) — The Maryland Department of Business and Economic Development
has provided more than $1.6 million in brownfield remediation funds for the transit-oriented
development. In addition, the Maryland Department of the Environment has committed more
than $1.3 million for innovative stormwater management practices in the TOD from the Clean
Water Revolving Fund.

*  Private Debt and Equity ($45,000,000) — Turner Development, the Carlyle Group, and others
have thus far invested approximately $40 million in site acquisition/assembly, demolition,
remediation and soft costs. An additional S5 million will be invested in private site work and
other soft costs as the public infrastructure starts to be constructed.

* Local Funds ($5,000,000) — The State of Maryland allocates, by formula, 30% of all Highway User

Revenues (HUR) (gas taxes, titling fees, etc.) to local governments. In turn, the City receives
12.25% of the local HUR distribution, which is used for both operating and capital expenses of
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the City’s Department of Transportation. Of this annual allocation, the City is committing
$5,000,000 toward road resurfacing and repair in communities adjacent to the TOD.

* TIGER Funds ($35,530,274) — The City of Baltimore is requesting $35.5 million in TIGER funds to
fill a portion of the gap between what the City had expected to be able to issue in TIF bonds and
the City’s allocation under the Recovery Zone Economic Development Bond program. The TIGER
grant represents “but for” funding that will allow the TOD to move forward.

Baltimore City DOT will be working through the Maryland SHA in managing the construction contracts to

ensure that the budget does not exceed the allowable sources.

The following table identifies the Sources and Uses for the Westport Waterfront TOD.

Table 9: Total Sources & Uses

Sources Use Amount %
0,
Private/Debt Private Electric/Acquisition/Demo 545,000,000 23%
TIE Neighborhood Streets, Open Spaces, Marine $84,828,482 44%
Improvements, Stormwater Management
TIGER MD 295 Ramp Improvements, Light Rail $35,530,274 18%
Station, Bike Path, New Minor Arterial
0,
Federal Bridge Replacement 320,100,000 10%
0,
State Brownfield/ Storm Water Management 32,959,000 2%
()
City/Local Pavement Management 25,000,000 3%
Total Sources $193,417,756 100%
B 2% °
O 10% ° 0 3% O 23%
J/ | L @ Private/Debt
_— E L = - mTIF
__ . | | \‘\
B 2200y
/ R — OTIGER
\
O Federal
4a%, mstate
@ City/Local
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lll. Secondary Selection Criteria: Innovation

A. Stormwater Management & Transportation Demand Management

Stormwater Management and Transportation Demand Management are two primary areas of
innovation for the Westport Waterfront TOD.

A non-traditional approach was used for mitigating potential non-tidal flooding. The northern half of the
project site is located within the Gwynns Falls non-tidal floodplain. The projected 100-year flood flows
across the site are approximately 12,400 cfs. Floodwaters and upstream impacts were avoided by
raising the development site up to 10 feet in elevation and widening an existing swale along the
northern portion of the site by 75 feet. The widened swale will enhance water quality and wildlife
habitat and create 26,000 square feet of tidal wetlands. A proposed 120-foot long pedestrian bridge
links both sides of the swale and connects to the Gwynns Falls trail—a 15-mile hike and bike trail that
connects more than 30 neighborhoods to downtown Baltimore. With its focus on innovate habitat
restoration and creative solutions, this waterfront transit-oriented development will be a new national
model for urban waterfront development.

In developing the traffic mitigation plan for the Westport Waterfront Planned Unit Development, the
City and the Developer agreed to set a goal of 30% of all trips generated by the project to be by other
than single occupant vehicles. Both parties agreed that achieving this goal would be unprecedented for
the Baltimore region — not even the central business district has a 30% mode split. Setting this goal
required two actions: significant joint investment in the transit, bicycle and pedestrian infrastructure of
the area, and an innovative and aggressive set of parking management tools which would be binding
and enforceable. To this end:

e Shared parking standards were adopted for the first time by the City of Baltimore to reduce the
amount of on-site parking needed for each individual development project, and

e A $1,000 per parking space contribution will be made to a Transportation Management
Association (TMA) to be formed for the Middle Branch redevelopment area. The contribution is
triggered when the number of parking spaces exceeds a pre-determined threshold by
development type. The TMA will promote non-single vehicle occupant use including transit, flex
car, bike, and commuter programs.

IV. Secondary Selection Criteria: Partnerships

A. Jurisdictional & Stakeholder Collaboration & Disciplinary Integration

The Westport Waterfront TOD demonstrates a remarkable collaboration of stakeholders from the real
estate, environmental, transportation, economic development and housing and community
development sectors representing for-profit, non-profit and public agencies. In order to support the
Westport Waterfront TOD and the realization of the Middle Branch Master Plan, the City has established
an inter-agency coordination group called the Middle Branch Action Committee which meets monthly to
share progress and coordinate efforts. A broader Advisory Committee made up of more than 30 private,
public, community and non-profit stakeholders meets quarterly to provide input and guidance on the
plan’s implementation. Two concrete examples of this collaboration include efforts to revitalize the
distressed communities around the Westport Waterfront TOD and restore the environment in the
broader TOD area.

City of Baltimore, Department of Transportation -- Westport Waterfront TIGER Application 22




The developer of the Westport TOD has embraced this partnership approach and has hired a full-time
staff person to help facilitate the rebuilding of the neighborhood’s organizational capacity and assist in
leveraging new resources for neighborhood revitalization. BUILD and The Reinvestment Fund, are
currently working with the Maryland Department of Housing and Community Development, Baltimore
Housing, the Maryland Department of Transportation and the Baltimore Department of Planning to
raise funds to craft a neighborhood redevelopment strategy for the surrounding neighborhood. The
developer has pledged $6.35 million toward this effort.

The environmental permitting required to restore the ecology of the site required intense inter-agency
coordination and the support of the Baltimore City Planning Department, the Maryland Department of
the Environment, the US Army Corps of Engineers and the Critical Area Commission. Non-profit
environmental organizations are working with the City, the developer and others to complete
environmental restoration both within the TOD and the surrounding neighborhood. These include the
Chesapeake Bay Trust, The National Aquarium of Baltimore, and The Parks & People Foundation, CSX
Corporation, and others. Again the developer has provided considerable matching funds for this effort.

Westport Waterfront’s ability to collaborate with diverse stakeholders, form strong public/private
partnerships and commitment to involve the community has enabled a viable and sustainable TOD plan
to take shape. The private investment and public commitment have furthered the project to a point
where transportation and infrastructure improvements are ready to begin construction. The award of
TIGER grant funds would enable the completion of much needed transportation and infrastructure
improvements to enhance quality of life standards for community residents and to realize a project that
will help Baltimore compete more successfully in the global economy.

Rendering of the Westport Waterfront TOD looking north-westerly
at the restored Middle Branch waterfront
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V. Expected Benefits & Program Evaluation

A. Expected Benefits

The Westport Waterfront TOD project and its variety of benefits have been discussed and presented in
each section of this application as organized by the TIGER Grant program’s Long Term Outcome Criteria.
The following synopsis is meant to capture the critical elements of the expected benefits:

Primary Selection

Criteria

State of Good Repair

Table 10: Expected Benefits Summary
Expected Benefits

Pavement management program channeled to economic and community development
projects.

Dramatically improve Citywide Bridge Sufficiency Rating by 2014.

Two bridge projects in the corridor are entering final design and will be under
construction concurrent with the early stages of the Westport Waterfront project.

TIGER funds will be used to increase the scope of already programmed bridge
rehabilitation projects to improve roadway operations in their immediate vicinity.

Economic
Competitiveness

Increase the owner-occupied housing rate above the current rate of 26%.

Addition of 15,000 retail, office and hotel jobs.

Addition of 2,000 market rate and 200 affordable housing units.

Minority- and Women-owned Business Enterprise participation in site development of
30% MBE/10% WBE.

Livability

Improvement on community health indicators in the Westport/Mt. Winans/Lakelands
area.

Decrease in home vacancy rate from current rate of 22%.

CSX swing bridge will convert to hiker/biker trail.

Establishment of a Workforce Development Center that provides services such as job
readiness, skills training, financial literacy, remedial academic support.

Access for the Westport/Mt. Winans/Lakeland/Cherry Hill communities to viable
employment opportunities.

Sustainability

Increase in alternative modes of transportation trip generation to 15% modal split.

Achieve Platinum Certification, U.S. Green Building Council’s LEED Neighborhood
Development (LEED ND) program.

Conservation of area’s natural resources — planting 70,000 trees and establish 16 acres of
Open Space.

Emission Reductions: Reduce Fuel 31% (gal/hr); Reduce HC 8.5 (grams/hr); Reduce CO 7.5
(grams/hr).

Stabilize approximately 1,200 linear feet of existing eroding shoreline with rip rap and
create .37 acre fringe wetland.

Safety

Construct a new pedestrian bridge at the Westport light rail station.

Upgrade safety features at several railroad crossings near the site to enhance both
pedestrian and vehicular safety.

Construct off-site roadway improvements to eliminate several substandard design
features of the freeways and ramps, and improve safety at intersections serving the
neighborhood.

Roadway and Highway improvements potentially correct 58 crashes.

Upgrade sidewalks and sidewalk ramps to improve ADA access within and around the site.

Eliminate the potential of unintended release of hazardous materials, particularly those
that might enter the Middle Branch tributary of the Chesapeake Bay.

City of Baltimore, Department of Transportation -- Westport Waterfront TIGER Application 24




B. Program Evaluation

The mixed-use nature of the Westport Waterfront TOD and the multi-modal impact of the proposed
programs offer a tremendous volume of data that will allow for a meaningful program evaluation. To
this end, the City of Baltimore will contract with the University of Baltimore’s Merrick School of
Business, Jacob France Institute to evaluate the job creation and economic benefits asserted in this
application. The Morgan State University’s National Transportation Center and Center for Built
Environment and Infrastructure Studies will work together to evaluate the transportation and
environmental outcomes of the project.

The evaluation criteria below are based on current City or Federally established systems and will be
evaluated over the short term (2-year TIGER grant period) and a long term, full-project build-out,
expected to be complete in 2018.

Table 11: Project Evaluation Program
Primary Selection Program Measure Current Short Term Long Term
Criteria Status Goal (2-yr Goal (2018

TIGER Period) Buildout)

Pavement ;ondltilon Index (PCl) 56 70 70
for Streets in Project Area
State of Good Repair Bridge Sufflc'lency Rating for <431 90 85
Westport Bridges
Level-of-Services (LOS) Avg E/F (worst) B/A A/A
E . New Jobs - 1,070 15,649
conomic
Competitiveness Owner Occupied Housing Rate 26% 26% 43%
L Community Health Indicators
Livability below Baltimore City average 11 10 3
Emissions Reductions (PM Peak)
e Fuel (gal/hour) 351.4 241.9 TBD
e HC(grams/hour) 2,507 2,293 TBD
Sustainability . co (grams/hour) 69,331 6,409 TBD
Stabilized Shoreline (linear feet) - 1,200 1,200
Non-Single Occupancy Vehicle
- 159 309
Trip % in New Development % %
;’-\np:altRallroad Crossing 21 7 7
Safety ncidents
Crashes 58 (total) Reduce 7 crashes per year
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